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REGION III 
CERCLA REMOVAL ACTION 

SITE: 

SIZE: 

LOCATION: 

APPROVAL DA TE: 

PROJECT DATES: 

DESCRIPTION: 

HAZARDOUS MATERIALS: 

QUANTITIES REMOVED: 

OSCs: 

REMOVAL CONTRACTOR: 

Chem-Fab, Inc . 

Approximately one acre 

PROJECT #373 
FACT SHEET 

300 N. Broad Street, Doylestown, Bucks County , 
Pennsylvania, 18901 

28 March 1994 

2 September 1994 - 24 October 1995 

The Chem-Fab, Inc. Site is a one-acre property with three 
buildings located in a commercial area on N. Broad Street 
in Doylestown, Bucks County, Pennsylvania . The owner 
of the Site property is Chem Fab, Inc.; at this time the 
owner of Chem Fab, Inc. has not been traced. (However, 
Manfred DeRewel did initially hire Republic Environmental · 
to handle drum removal/ disposal .) Illegal 
dumping reports at the Site date back to 1973; as recent as 
June 1994, reports indicated the presence of abandoned 
drums and containers . In September of 1994, OSC George 
English conducted a . Removal Assessment in conjunction 
with a Criminal Investigation. On 24 March 1995 , funds 
were initiated for the EPA to stabilize the Site . Various 
tanks , drums, and containers of hazardous substances and 
wastes that were stored throughout the Site property were 
properly disposed. 

Inorganic acidic liquids and solids , caustic liquids and 
solids, poisonous solids, liquids, and gases , flammable 
liquids, radioactive material , polychlorinated biphenyls . 

117 drums , approximately 8400 gallons of pumped liquid 
waste , approximately 250 gallons of fuel oil , 6 cubic yard 
boxes of solid waste , 3 cylinders . 

George English, Jack Owens 

Environmental Technologies , Inc ., Earth Technology 
Remediation Services Richmond, Virginia 
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Evergreen Environmental Group 
33 Industry Drive 
Bedford, Ohio 44146 
(216) 786-7800 

Laidlaw Pinewood Facility 
Rt. 1, Box 255 
Pinewood, South Carolina 29125 
(803) 452-5003 

North East Chemical Corporation 
3301 Monroe Avenue 
Cleveland, Ohio 44113 
(800) 843-6322 

Radiac Research Corporation 
Barnwell Waste Management Facility 
operated by: Chem-Nuclear Systems, Inc. 
P.O. Box 726 
Barnwell, South Carolina 29812 
(803) 259-1781 

Republic Environmental Systems (PA), Inc . 
2869 Sandstone Drive 
Hatfield, PA 19440 
(215) 822-2676 

Research Oil Company 
2777 Broadway A venue 
Cleveland, OH 44115 
(216) 623-8383 

Trade Waste 
7 Mobile A venue 
Sauget, Illinois 62201 
(618) 271-2804 

C.R. Warner, Inc. 
Yankee Point Terminal 
61st & West Passyunk Avenue 
Philadelphia, PA 19153 
(215) 726-5711 

Waste Technology Industries (WTI) 
1250 St. George Street 
East Liverpool , OH 43920 
(800) 403-4890 

l V 



Chem-Fab, Inc. 
Federal On-Scene Coordinator's After Action Report 

FOREWORD 

The On-Scene Coordinator (OSC), as mandated by the National Oil and Hazardous Substances 
Pollution Contingency Plan, 40 CFR Part 300 (NCP 1994), is required to provide a coordinated 
federal response capability at the scene of an unplanned or sudden discharge of oil or. hazardous 
substance that poses a threat to the public health or the environment. In addition, the provisions 
of Section 104 of the Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA), 1980, as amended by the Superfund Amendments and Reauthorization Act 0(1986 
(SARA), promote a coordinated federal , state and local response to mitigate . situations at 
hazardous waste sites that pose an imminent and substantial threat to public health and/or the 
environment. 

The Chem-Fab, Inc. Site represented an imminent and substantial risk of harm to human health 
and the environment due to the uncontrolled release of _a hazardous substance to the environment, 
thereby providing a legal basis for federal response activities . The provisions of the NCP, 
Section 300.415 , were .implemented by the U.S . Environmental Protection Agency , Region m, 
Philadelphia, Pennsylvania. 

The OSC would like to extend thanks to all of the agencies and individuals who provided 
valuable assistance and expertise to ensure the successful completion of this cleanup effort. 

~ tw'~ _,/___,.__~ ~fF--0~ ~ 
George , 
On-Scene Coordinator 
U.S. EPA Region ill 
Philadelphia, Pennsylvania 

vi 
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I. INTRODUCTION 

A. Initial Situation 

EPA received an Incident Notification Report in June of 1994 from an anonymous caller · 
abandoned drums and containers were being stored at 300 N. Broad Street in Doylestown, Bucks 
County , Pennsylvania. Bucks County Department of Health records indicated a history of illegal 
dumping at this property, dating back to 1973 . The Pennsylvania Department of Environmental 
Resources (P ADER) provided previous Site assessment information, including soil data, 
indicating elevated levels of hexavalent chromium. bSC English responded to the Incident 
Report and met with members of The Bucks County Emergency Management Agency, Bucks 
County Department of Health, and the Doylestown Assistant Fire Marshall on 1 and 2 September 
1994, to discuss Site history and potential future actions . Site response was delayed due to 
problems identifying a PRP to gain access. On 13 September 1995, OSC English accessed the 
Site to search for evidence of storage and/or disposal of hazardous substances . Site access for 
EPA was initiated through a ten-day search warrant, in conjunction with agents from Criminal 
Investigation Division (CID), NEIC, U.S. Federal Bureau of Investigations (FBI), and U.S. 
Drug Enforcement Agency (DEA) .. Based on the results of EPA's investigation, and analytical 
results of EPA-NEIC drum and tank sampling efforts , CERCLA funds were allocated to address 
the existent threats to human health and the environment. 

B. Site Location 

Chem-Fab, Inc. is located at 300 N. Broad Street in Doylestown, Bucks County, Pennsylvania. 
The one-acre parcel of land contains three separate buildings , where various business ventures 
have operated. The Site is bordered to the East by an operating business, and to the West and 
South by an active storage facility . The north face of the property is bordered by N. Broad 
Street. Directly across the street from Chem-Fab, Inc. is an operating newspaper agency. 

C. Efforts to Obtain Cleanup from Potentially Responsible Parties 

Due to the fact that EPA's Criminal Investigation Department, EPA-NEOC, FBI, and DEA were 
conducting joint investigations at the Chem-Fab, Inc. Site, information pertaining to potentially 
responsible parties was considered sensitive. The owner of the Site property is Chem Fab, Inc. ; 
the owner of this corporation has not been determined, but it is believed that Manfred DeRewel, 
Sr. (owner/operator of Boarhead Farms NPL Superfund Site and Revere Chemical Superfund 
Site) a_nd his son, Fred DeRewel, Jr. , are associated with the property and business operations on 
Site . 

1 
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' ,, 
AGENCY I' . ' CONTACT 

" 
- <' ,, 

STATE AGENCIES 

Pennsylvania Department of 
Environmental Resources (PADER) 
(now PADEP) 
PO BOX 2063 
Harrisburg, PA 17105 
(717) 772-3314 

COUNTY AGENCIES 

Bucks County Department of Peter Knoll, (title) 
Health 
50 North Main Street 
Doylestown, PA 18901 

(215) 345-3318 

Bucks County 'Emergency John Dougherty, EMA 
Management Agency Coordinator 
50 North Main Street 
Doylestown, PA 18901 

(215) 348-7518 

Doylestown Borough Police 
57 West Court St. 
Doylestown, PA 18901 
(215) 345-4143 

3 

BRIEF DESCRIPTION OF 

.. ~U'J'IES 

Assisted OSC with State ARARs and 
emergency coordination. 

Provided background information and 
assisted OSC with emergency 
coordination. 

Provided background information and 
assisted OSC with emergency 
coordination. 

, 

Provided background information and 
provided periodic drive-by security 
checks. 
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ORM 
osc 
PADER 
PADEP 
PPE 
PPB 
PPM 
PRP 
RCRA 
RM 
RP 
SARA 
TAT 
TCLP 
uR/hr 
VOA 

Other Regulated Material 
EPA On-scene Coordinator 
Pennsylvania Department of Environmental Resources 
Pennsylvania Department of Environmental Protection 
Personal Protective Equipment 
Parts Per Billion 
Parts Per Million 
Potentially Responsible Party 
Resource Conservation and Recovery Act 
ERCS Response Manager 
Responsible Party 
Superfund Amendment and Reauthorization Act 
Roy F. Weston, Inc. , Technical Assistance Team 
Toxic Characteristics Leachate Procedure 
Micro-Roentgen per hour 
Volatile Organics Analysis 

III. NARRATIVE OF EVENTS 

Based on an anonymous report that drums and miscellaneous containers were stored at the 
vacated Chem-Fab facility at 300 North Broad Street in Doylestown, Bucks County , 
Pennsylvania, an ERNS Incident Notification Report was filed on 27 June 1994. 

Initial research of potential Site PRP' s indicated that Manfred DeRewel, Sr. was associated with 
the site, and due to his association with other Superfund sites , as well as various alleged criminal 
activities , CID, FBI, and DEA were consulted. 

OSC English and Roy F. Weston Technical Assistance Team (TAT) members met with Bucks 
County Health Department officials and Bucks County Hazardous Materials representatives on 1 
and 2 September 1994 to gather .background information on the Chem-Fab Site. Health 
Department records · indicated reports of illegal dumping at the site dating back to 1973 . 
Information was shared that PADER had collected soil samples on site that showed elevated 
levels of hexavalent chromium. Difficulty with identifying and contacting the PRP delayed 
access to the site. 

Another meeting was held on 12 September 1994, attended by OSC English, TAT members , 
FBI, EPA-NEIC, and CID representatives and the Doylestown Police, to discuss an upcoming 
Federal Investigation of the Chem-Fab Site. A warrant was prepared to facilitate a Federal site 
inspection be conducted by EPA, CID, FBI, DEA and NEIC officals. On 13 September 1994, 
the warrant was served at the Chem-Fab Site, and EPA, TAT, NEIC, CID, DEA, and FBI began 
the inspection. NEIC inventoried and sampled drums , and photodocumented Site conditions. 
The site inspection continued on the 14th and 15th of September 1995 . Excavation operations 
uncovered a buried tank that appeared to be leaking, approximately 50 feet in length, and 
approximately half full of a yellowish liquid. Also , several areas of cement floor were removed 
during the location of drains and/or ports, possibly used for disposal of chemicals . 

On 1 October 1994, OSC English tasked TAT members to observe CID operations and to 
' 5 
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buried tank was postponed, due to a reported problem that the disposal company had with 
treatment of disposal samples. On Thursday , 15 June 1995, approximately 8,400 gallons of 
liquid waste (D007, D002) was pumped from the buried tank, and transported off site for 
disposal at the Research Oil Co . in Cleveland, Ohio. Site personnel demobilized following 
disposal operations . 

On 29 August 1995 , OCS, TAT, and ERCS personnel mobilized to the site to conduct 
transportation and disposal of remaining wastes on Site. Due to discrepancies with analytical 
results from drum disposal samples, the bid-winning disposal company refused to accept a 
portion of the drummed wastes. An additional company was solicited by ERCS to dispose of 
these drums . Disposal of 117 drums, 250 gallons of fuel oil , 6 cubic yard boxes of solid waste , 
and one cylinder was conducted between 29 August and 1 September 1995. · 

IV. RESOURCES COMMITTED 

A. , Initial Funding Request 

The Regional Administrator approved funding for the Site on 28 March 1994, with a ceiling of 
$607,120. ( . 

B. Additional Funding Request 

No request for a ceiling increase was necessary. 

C. Estimated Total Cost Summary 

1. Extramural 

ERCS (ETI dba ETRS) 
TAT 

Extramural Subtotal 

2. Intramural 

EPA (Direct) 
EPA (Indirect) 

Intramural Subtotal 

$ 275 ,861 
$ 49,890 

$ 325,751 

$ 3,778 
$ 7,744 

$ 11,522 

ESTIMATED TOT AL PROJECT COSTS $337,273 

PERCENT OF PROJECT CEILING EXPENDED =. 55 .6 % 

7 
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B. Analytical Synopsis 

Sampling of all drums, tanks , and small containers was conducted for disposal parameters. Soil 
samples were collected at intermediate depths surrounding the buried tank, · and analyzed for 
volatile organics, total metals, base-neutral extractables , and hexavalent chromium. Soil/water 
samples were collected from excavated sumps/ports inside the Chem-Fab warehouse building, 
and analyzed for total oil/grease. Detailed analytical reports of the contaminants identified can be 
referenced in the Chem-Fab Site file , stored at the EPA Region ill Central File Room, 
Philadelphia, Pennsylvania. 

C. Disposal Methods and Quantities Removed 

Table 1 provides detailed manifest information of materials that were disposed of from the Chem 
Fab, Inc. Site. Actual manifests can be referenced in the Site file, stored at EPA Region III 
Central File Room, Philadelphia, Pennsylvania. 

9 
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rl'ATE ·. ... 

>OCUMENT 
DATE ESTIMATED MATERIAL. DISPOSAL FACILITY DISPOSAL 

ruMBE,R 
SIDPPEl) QUAN'I1TY METHOD 

~ 

, 
·~· 

'AE4257595* 08/29/96 , 

UA2005421 1 drum RQ Waste Corrosive Liquid, Basic, Inorganic , N.O.S., 8, UN3266, E.I. DuPont DeNemours & Co. Treatment 
PG III, D002 (Sodium Hydroxide, Arsenic). Deepwater, New Jersey 

UA2005353 1 drum RQ Waste Corrosive Liquid, Acidic, Inorganic, N.O.S ., 8, E.I. DuPont DeNemours & Co. Treatment 
UN3264, PG HI, D002 (Cadmium, Chromium) . Deepwater, New Jersey . 

~JA2205409 9 drums RQ Hazardous Waste, Liquid, N.O.S., 9, NA3082, PG III , D004 E.I. DuPont DeNemours & Co. Treatment 
(Arsenic, Lead) . Deepwater, New Jersey 

~JA2005421 3 drums RQ Waste Corrosive Liquid, Basic, Inorganic, N.0.S., 8 UN3266, E.I. DuPont DeNemours & Co . Treatment 

PG III , D002 (Sodium Hydroxide, Potassium Hydroxide) . Deepwater, New Jersey 

>AE4257864* 08/29/95 

>AE4259275 6 cubic yard RQ Hazardous Waste Solid, N.O.S., 9, NA3077, PG III, D004 Waste Technology Industries Incineration 
boxes (Arsenic, Benzene) . East Liverpool, Ohio 

v1DC0553644** 09/01/95 

L6441914 1 drum RQ Waste Potassium Cyanide, 6.1, UN 1680, PG 1.4 Trade Waste Incineration 
Sauget, Illinois 

~DC0551453** 08/31/95 

I\R.753392 22 drums RQ Waste Flammable Liquids , Corrosive, N.O.S. , 3, UN2924, PG ENSCO Incineration 
III (Xylene, Hydrochloric Acid). Eldorado, Arkansas 

Incineration I\R.753392 17 drums RQ Waste Flammable Liquids, Corrosive, N.O.S ., 3, UN2924, PG ENSCO 
III (Benzene, Hydrochloric Acid) . Eldorado, Arkansas 

<\R.753380 & 18 drums RQ Waste Corrosive Liquid, N.O.S >, 8, UN1760, PG Ill (Nitric ENSCO Incineration 
<\R.623252 Acid) . Eldorado, Arkansas 

:TF0360701 08/31/95 1 drum Waste Hydrogen Peroxide, Aqueous Solutions , 5.1, UN2014, PG Clean Harbors of Connecticut, Wastewater Treatment 
II. Inc. 

Bristol, Connecticut 

11 
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1. CHRONOLOGY OF EVENTS 

HURSDAY, SEPTEMBER 01 , 1994 

OSC English met with Bucks County officials to discuss Chem-Fab, Inc. Site history. 

RIDAY, SEPTEMBER 02, 1994 

OSC and TAT personnel met with Bucks County Health Department, Assistant Fire Marshall , and 
Bucks County Haz-mat officials and discussed the Chem-Fab, Inc. Site. 

CONDAY, SEPTEMBER 12, 1994 

OSC, CID, and TAT met at Willow Grove Residence Inn to discuss Chem-Fab, Inc. Site plans . A 
warrant was sealed for EP NCID to conduct a joint inspection of Chem-Fab, Inc. property , and , 
to conduct a search for storage of hazardous substances and/ or wastes . 

UESDAY, SEPTEMBER 13, 1994 

OSC, TAT, EPA-NEIC, CID, and FBI were on site at Chem-Fab, Inc. EPA-NEIC began sample 
collection from drums stored on site. 

7EDNESDAY, SEPTEMBER 14, 1994 

OSC, TAT, EPA-NEIC, CID, and DEA were on site to continue execution of warrant. EPA~NEIC 
continued drum sampling operations. Excavation on site uncovered a buried 50-foot tank approximately 
half-full of an unknown liquid . 

HURSDAY, SEPTEMBER 14, 1994 

OSC, TAT, EPA-NEIC, CID, and DEA were on site to continue execution of warrant. EPA-NEIC 
completed drum sampling operations. Contractors jackhammered areas of concrete floor surrounding 
ports and sumps inside the warehouse building. 

rEDNESDAY, FEBRUARY 08 , 1995 

An Action Memo/Funding Request was submitted to the Regional Administrator for approval. 

rEEK OF MARCH 26, 1995 

Through a telephone conversation with OSC English, Manfred DeRewel, Sr. granted EPA access to the 
Chem-Fab, Inc. Site, and stated that his son, Manfred DeRewel, Jr., would be on site to unlock the 
gates and doors on April 3, 1995 . 

1 3 
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. security opperations. 

VEDNESDAY, MAY 17, 1995 

Drum sampling, haz-catting, and overpacking operations continued. On-site fuel tanks were inventoried 
for product and/or sludges . ERCS began removing drums from the two over-the-road (OTR) trailers on 
site . Heavy rains hindered Site operations this date. 

'HURSDAY, MAY 18, 1995 

ERCS began clearing miscellaneous debris from the warehouse. Raz-catting of drum samples was 
completed, and ERCS began identifying/inventorying small containers from designated pallets·. TAT 
personnel received the EPA Generator ID #PAD002323848 from EPA Lois Lauria. A rental office 
trailer was delivered to site. 

RIDAY, MAY 19, 1995 

Clearing of warehouse debris, drum overpacking, and small container inventory operations continued. 
Two heavy duty electric service lines were discovered to originate in the Chem-Fab warehouse, and lead 
to other buildings site . The OSC informed CID Rick Shapiro, who traveled to site and inspected the 
suspect wiring. As directed by Shapiro , TAT photodocumented. the suspect electrical wiring. 

lONDAY, MAY 22, 1995 

Analytical results from samples of the buried tank contents were received. ERCS worked on re
staging overpacked drums. 

UESDAY, MAY 23, 1995 

CID special agents Shumaker and Shapiro were on site to discuss operations . Empty containers were 
removed from the attic of the computer building on site, and two containers of solids were discov~red. 
ERCS crushed empty glass containers removed from the attic. 

'EDNESDAY, MAY 24, 1995 

Level B bulking operations began. During bulking , drum #FFF, which was known to contain 
both organic liquids and isocyanate foam part A, showed signs of an exothermic reaction. The contents 
of this drum eventually formed solids. Two other drums containing similar materials were vented as a 
precautionary measure. During operations, a 30-gallon drum containing acids fell off a forklift and 
leaked. The drum was immediately uprighted, and the spill was cleaned. 

llURSDAY, MAY25, 1995 

During continued bulking operations, one drum began fuming violently, off-gassing a red-brown vapor. 
TAT air monitoring efforts showed that the red-brown vapors were acidic and extremely oxidizing. 

15 
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transport and disposal of tank waste would not occur as scheduled due to treatment problems with 
elevated levels of chromium in the disposal samples . Two technicians were sent home due to the last
minute disposal cancellation, and the OSC informed ERCS that their hours for today would not be 
billable to the project. The OSC and TAT met to discuss future removal and disposal plans for the site . 

'HURSDAY, JUNE 15 , 1995 

Frank's Vacuum Service trucks pumped out the contents of the buried tank, and hauled the liquid 
chromic acid waste for Research Oil. Two trucks transported waste off site, one containing 
approxima~ely 4,900 gallons , the second containing approximately 3,500 gallons. All pumpable product 
was removed from the buried tank. The computer building was inaccessible, because the ERCS' key 
no longer operated the doorknob lock. 

'UESDAY, AUGUST 29, 1995 

Republic Environmental (solicited by ERCS) was on site to conduct transportation and disposal of 52 
drums (Manifest #'s: PAE 4257584, PAE 4257621 , PAE 4257610, & PAE 4257595). In addition, 
Republic transported 6yd3 boxes of debris off site for disposal (Manifest#: PAE 4257864). 
Clean Harbors was on site to sample the remainder of the drums, which Republic, Environmental had 
declined to handle , reportedly due to discrepancies with disposal sample analytical results . Radiac , Inc., 
solidified the radioactive waste on site .using cement, and transported the one drum off site for disposal . 

vEDNESDAY, AUGUST 30, 1995 

C.R. Warner, Inc. wa.s on site to pump out 250 gallons of fuel oil from site tanks and to transport it off 
site for disposal. TAT reviewed soil sample analytical results and due to trace amounts of contaminants 
present, suggested that further sampling occur at depths that would be more representative of soil 
potentially affected by the buried tank leakage. Clea.n Harbors was on site to transport five drums and 
one cylinder off site for disposal. (Manifest #'s : MAH 728800, MDC 0551456) 

HURSDAY, AUGUST 31 , 1995 

ERCS vented a bulging drum of hydrogen peroxide, which was then transported off site for disposal by 
Clean Harbors (Manifest#: CTF 0360701). Clean Harbors also transported an additional 57 drums off 
site for disposal (Manifest#: MDC 0553644). 

RIDAY, SEPTEMBER 01, 1995 

. Clean Harbors transported the last remaining drum off site for disposal (Manifest#: MDC 0553644) . 

UESDAY, OCTOBER 24, 1995 

Tanner Industries, Inc., Philadelphia, was on site to transport and dispose of two cylinders of anhydrous 
ammonia (no manifest). 

1 7 
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UNITED ,STATES ENVIRONMENTAL PROTECTION AGENCY 
REGJON 111 

841 Chesbiut Building 
Philadelphia, Pennsylvania 19107-4431 . MAR 2 .; 1995 

SUBJECT: Approval of a Request for Funds for a Removal Action 
Chem Fab Corporation Drum Site 
Doylestown, Bucks County, 

FROM: Thomas c. Voltaggio, Direct 
Hazardous Waste Management 

TO: Elliott P. Laws, Assistant Administrator 
Office of Solid Waste and Emergency Response (5101) 

THRO: Stephen Luftig, Acting Director 
Office of Emergency and Remedial Response (5201) 

ATTN: John Riley, Acting Director 
Emergency Response Division (5202) 

ISSUE 

The attached CERCLA Request for Funds for a Removal Action 
pertains to the Chem Fab corporation n~um Site, a defunct 
business located in a commercial area in Doylestown, Bucks 
County, Pennsylvania. A removal assessment was conducted on 
September 13, 1994. During investigation ~A Region III, 
National Enforcement Investigations Center (NEIC), and others 
found the presence of improperly and incompatibly stored drums of 
haiardous substances. These substances included but were not 
limited to flammable liquids such as methyl isobutyl ketone and 
acids, including hydrochloric acid. Some drums bore labels, 
indicating that they were waste acids dating back to the mid 
1980's. Some drums were staged inside a building while others 
were outside and fully exposed to the elements. Additionally, a 
SO-foot underground storage tank of questionable integrity, was 
uncovered and found to contain ·an unknown substance that appeared 
to be leaking. 

Because conditions at the Chem Fab Corporation Drum Site, meet 
removal criteria set forth in the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP), 40 CFR, Section 
300.415, and pursuant to Delegation of Authority 14-l-A, the 
F.azardous Wast~ Manageme~t Division Dirsctor has authority to 
approve CERcr..; Removal actions ~ich a ~ocal ccs~ cf less than $2 
millon and completion within 12 months. · US EPA Region III has 
approved the release of $607,120 of which approximately $580,800 
are Extramural costs, to mitigate the threat to public health, 
welfare, and the environment . 

Attachment: Request for Funds 



SUBJECT: 

FROM: 

TO: 

THRU: 

UNITED STATES ENVIRONMENTAL PROlECllON AGENCY 
REGJONW 

841 Chestnut Building 
Philade!phia. Pennsylvania 19107-4431 

Request for Funds for a Removal Action 
Chem Fab Corporation Orum Site 
Doylestown, Bucks County, Pennsylvania 

MAR 2 3 1995 

George English, On-Sc~ne Coordinator . t_ lj). (
1

t~"t 
Eastern Response Section (3HW31) , ;,U,'r 
Thomas c. Voltaggio, Director 
Hazardous Waste Management Oivis~on (3HW00) 

Abraham Ferdas, Associate Division Dfrfct0_}.1/'for/ ~ 
Superfund Programs ( 3HW02) OJtvi'v..._ (p..,i./~ 

I. PURPOSE 

A removal assessment was performed at the Chem Fab Corporation 
Drum Site (Site) in Doylestown, Bucks County, Pennsylvania, on 
09/13/94 in accordance with the National Oil and Hazardous 
Substances Pollution Contingency Pl.an (NCP), 40 CFR Part 300, by 
the On-Scene Coordinator (OSC). The OSC has determined that the 
Site poses an imminent and substantial . threat to public health, 
welfare, and the environment, due to the presence of uncontrolled 
hazardous substances in drums and containers. The osc has · · 
determined that the Site meets the criteria for initiating a 
Removal Action under Section 300.415 of the NCP. Funds are 
required to begin Removal Actions pursuant to Section 104 of 
CERCLA as amended by 42 USC S 9604. The. actions necessary to 
abate the threats at this site are anticipated to require less 

. than 12 months and S2 million for completion. 

II. SITE CONDITIONS ANO BACKGROUND 

A. Site Description 

The Site is a fenced three-acre property with three buildings 
located in a commercial area on N. Broad Street in Doylestown, 
Bucks County, PA. Two creeks, Pine Run and Cook Run, are within 
an approximate two-mile radius of the site. Drums were found 
outside on the eastern side of the property, inside of the Chem 
Fab building, and inside the Electronic Marketing Group (EMG) 
building. 



It is suspected that hazardous substances stored on Site may be 
waste materials traditionally associated with wastes from other 
DeRewal-owned Superfund sites. 

D. National Priorities 

This site has not yet been reviewed for placement on the National 
Priorities List (NPL). The osc will forward information obtained 
from the removal action to the site assessment section. 

E. State and Local Authorities' Roles 

PADER, Bucks County Emergency Services, and Doylestown Police and 
Fire Department have provided the osc with background information 
concerning the Site. The osc continues to coordinate Site 
activities with State and local officials. 

III. THREATS TO. POBLIC ·HEALTH OR WELFARE OR THE ENVIRONMENT 

Section 300.415 of the NCP lists the factors to be considered in 
determining the appropriateness of a Removal Action. Paragraphs 
(b) (2) i, ii, iii, ' iv, v, vi, and vii of Section 300.415 directly 
apply as follows to the conditions at the Chem Fab Corporation, 
Site. 

A. 300.415 (b) (2) (i) "Actual or potential exposure to 
nearby human populations, animals 
or the food chain from hazardous 
substances or pollutants or 
contaminants." 

The Chem Fab Corporation Drum Site is situated in a moderately
developed commercial/residential area on N. Broad Street in 
Doylestown, Bucks County, PA, where the threat of the possible 
release o! hazardous substances into the environment may occur. 
The drums on the eastern side of the property are in continued 
exposure to the elements, which has accelerated their 
deterioration. Some of the hazardous substances found onsite 
consist of, but are not limited to, solvents (methyl isobutyl 
ketone), and acids (hydrochloric acid). Both methyl isobutyl 
ketone and hydrochloric acid are listed as CERCLA hazardous 
substances according to 40 CFR Part 302, Table 302.4. The 
potential exists for a catastrophic release or fire, resulting in 
the uncontrolled release of hazardous substances into the 
environment. 



D. 300.415(b) (2) (iv) "High levels of hazardous substances or 
pollutants or contaminants in soils 
largely at or near the surface, that may 
migrate." 

During excavation activities, an underground storage tank 
containing an unknown substance was uncovered. Since the 
condition of this tank is not known, a potential for the contents 
inside the tank to escape and impact the surrounding soils 
exists. Additionally, PADER soil analyses indicated high 
concentrations of hexavalent chromium. Chromium is listed as a 
CERCLA hazardous substance according to 40 CFR part 302, Table · 
302.4. 

E. 300.415(b) (2) (v) "Weather conditions that may cause 
hazardous substances or pollutants 
or contaminants to migrate or be 
released;" 

Drums are stored outside the facility in an unprotected area on 
the eastern side of the property. As _the drums may corrode due 
to constant weathering and leak their contents on the ground, the 
potential of a release of hazardous substances exists. 

F .- 300. 415 (b) (2) (vi) "Threat of fire and explosion;" 

Drums of incompatible materials were found stored together inside 
and outside of the buildings. In the event of a fire, the 
reaction caused by--these incompatible substances (flammables and 
acids) may cause an emergency threat to human health and the 
environment. 

G. 300.415(b) (2)(vii) "Availability of other appropriate 
federal or state response mechanisms to 
respond to the release." 

PADER and local officials have requested the assistance of the 
U.S. EPA to mitigate the threats posed by this site. 

IV. ENDANGERMENT DETERMINATION 

Actual or threatened releases of hazardous substances, 
pollutants, and contaminants from this Site, if . not addressed by 
implementation of the response actions listed in this Action 
Memorandum, may present an imminent and substantial endangerment 
to public health, welfare, and to the environment. 



Intramural Costs 

EPA Direct Costs $ 8,400 
EPA Indirect Costs 17.920 

Total Intramural $ 26,320 

TOTAL PROJECT CEILING $ 607,120 

c. Contribution to Remedial Performance 

The Chem Fab Corporation Site is a not on the NPL, so there are 
currently no plans for long-term Remedial Action. The proposed 
Removal Action is consistent with accepted removal practices -and 
is expected to abate the threats that meet the NCP removal 
criteria. The proposed action is not anticipated to impede 
future responses at this Site. 

D. Compliance with ARARs 

The proposed Removal Action will comply with all applicable, 
relevant, and appropriate environmental and health requirements 
(ARARs), to the extent practicable considering the exigencies of 
the situation. osc has requested ARARS from PADER and will 
forward when received. 

VI. EXPECTED CHANGE IN THE SITUATION SHOULD NO ACTION BE TAKEN 
OR ACTION DELAYED 

If no action is taken or action is delayed, the threat of a 
continued release of CERCLA hazardous substances, pollutants and 
contaminants and potential fire and explosion hazard increase as 
drums and containers fully exposed to the elements continue to 
deteriorate. Additionally, the structural integrity of the bulk 
underground storage container is questionable, and may be 
directly responsible for PADER-documented hexavalent chromium 
contaminated soil, and potential groundwater contamination. 

' VII. OUTSTANDING POLICY ISSUES 

·There are no outstanding policy issues pertaining to the Chem Fab 
Corporation Drum Site. 

VIII. ENFORCEMENT 

The EPA Removal Enforcement Section has been provided with all 
·background information available to pursue any, and all 
enforcement actions pertaining to the Chem Fab Corporation Drum 
Site (see attached confidential Enforcement Memorandum). 
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Photograph Log 
Chem-Fab 
Doylestown, Bucks Co. , PA . 
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"Photo 1 - Drums and glas~re found ih trailers 
on-site. J 
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Photo 2 - Haphazard drum storage, as discovered in rear of 
computer building 
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Photo 3 - Chem-Fab drum storage outside warehouse. 
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Photo 4 - Chem-Fab storage of drums and small ~ontainers inside 
warehouse . I 
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Photo 5 - ERCs drum staging area in yard between warehouse and 
computer building. Location of underground storage tank is alongside 
building, and marked with spray-paint on wall. I · 
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Photo 6 - Close-up of buried underground stora~e tank. 
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Photo 7 - Suspect drain ports in warehouse. 

l_e;·_;/' "':: . -·<A-. 

Ndte stain~d so~~ ·,·H-

Photo 8 - SL1Spect drain port in warehouse. Note oil stained v.,-ater. 
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Photo 9 - Susp€ct sump in warehouse. Note stalined water and dead 
bird. 


